

| ID | WBS | Task Name | Duration | Start | Finish | 19 Aug '13 | | | | | | 26 Aug '13 | | | | |
|----|-----|---|----------|--------------|----------------|------------|---|-----|---|-----|---|------------|-----|---|---|-----|
| | | | | | | Т | F | S S | М | T W | Т | F | S S | М | W | T F |
| 41 | 6 | Project Verification and Release | 5 days | Fri 04-10-13 | Thu 10-10-13 | | | | | | | | | | | |
| 42 | 6.1 | Fire Severity Level Application Release | 0 days | Mon 07-10-13 | 3 Mon 07-10-13 | | | | | | | | | | | ı |
| 43 | 6.2 | Documentation Release | 3 days | Mon 07-10-13 | 3 Wed 09-10-13 | | | | | | | | | | | ı |
| 44 | 7 | Project Maintenance | 6 days | Fri 11-10-13 | Fri 18-10-13 | | | | | | | | | | | ı |





